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TO: % Schoenberger, P. Lederman, . DATEune 18, 1982
- R. Millman, g Olson '-

C’\ A TANTNOL S NERS

J. Thorsen
FROM: '

SUBJECT: Reilly Tar ‘ _ W. O. No.:

On 16 June 1982 I was visiting with Paul Bitter, Project Officer of

. Reilly Tar. Paul indicated that Nancy Willis called and expressed a

problem with regard with the amount of money spent on the Reilly Tar
site. Her basic comment was that we had reached our contract ceiling
and therefore must stop work. I explained to Nancy that we had only

‘spent $26,000 out of $43,000 of the work assignment. I further

indicated that Paul Bitter wanted us to do more work on that work
assignment, however it was somewhat outside of the scope of work. She
indicated that, in her bookkeeping system, she was adding the planning
task (2-2-1-4) to the environmental impact assessment task (Z-2-6). By
this method she came up to $40,000 and indicated that, essentially, we
should stop.

On 17 June 1982 I talked to Bill Wise, our contract specialist on this
project. He indicated that there were in fact two separate work
assignments and that the technical work assignment was only 60%
expended. He indicated, that as far as he was concerned, there was
still approximately $17,000 to accomplish the work on Task No. 1 within
the work assignment. It is my understanding Nancy Willis and Bill Wise
will get together and this will be resolved so we can do the additional
work Paul Bitter requires. In any case, we will finish the
environmental analysis and will transmit this to you as EPA Region V.






